
September 18, 2017 
Anne M. Cooper 
(312) 873-3606 
(312) 819-1910 
acooper@polsinelli.com  

Michael Constantino 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

RECEIVED 
SEP 1 9  Z017  

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

POLSINELLI 
150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606-1599 • 312.819.1900 

Re: 	Annual Progress Report — Asbury Court Nursing and Rehabilitation 
(Proj. No 14-022) 

Dear Mr. Constantino: 

This office represents Asbury Court Nursing and Rehabilitation, LLC and Des Plaines 
Property, LLC (collectively, "Permit Holders"). As you are aware, on August 27, 2014, the 
Illinois Health Facilities and Services Review Board (the "State Board") approved the Permit 
Holders' application to establish a 71 bed skilled nursing facility located at 1750 Elmhurst Road, 
Des Plaines, Illinois (the "Project"). On June 16, 2017, the Permit Holders requested twelve 
month extension of the Project Permit and a new Project completion date of July 31, 2018. 
Pursuant to Section 1130.760, the Permit Holders submit the attached information regarding the 
progress of Project Permit #14-022. 

1. 	Status of the Proiect 

The Project is nearly complete with only the finishes remaining. The Permit Holders 
anticipate construction will be completed by year end. Based upon prier experience, the Permit 
Holders anticipate licensure could take an additional three to six months 

Costs Incurred to Date  

To date the Permit Holders have incurred $6,963,025.48 in project costs. 
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Preplanning Costs $39,600 $39,600 

Site Survey and Soil Investigation $15,400 $15,400 

Site Preparation $30,800 $30,800 

Off Site Work $99,000 $99,000 

New Construction Contracts $5,172,609 $5,847,721 

Modernization Contracts $246,947 $179,000 

Contingencies $270,978 $0 

A & E Fees $518,200 $502,504 

Consulting and Other Fees $258,500 $249,000 

Moveable or Other Equipment $560,900 $0 

Estimated Total Project Cost $7,212,934 $6,963,025 

2. Sources of Funds  

The project will be funded through $1,442,587 in cash and a $5,770,347 mortgage. 

3. Anticipated Completion Date 

The anticipated completion date for the Project is July 31, 2018. While construction is 
nearly complete, the Permit Holders have requested a twelve (12) month renewal of Project 
Permit #14-022 to July 31, 2018 to ensure sufficient time for IDPH to survey and license the 
facility. 
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If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me at 312-873-3606 or acooper@polsinelli.com. 

Sincerely, 

at., tit. car, 
Anne M. Cooper 
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